
JOINT ANTELOPE VALLEY AUTHORITY
Board Meeting

July 8, 2004
Meeting Began at: 10:30 a.m.
Meeting Ended at: 11:02 a.m.

Members Present: Glenn Johnson, John Marker, Allan Abbott

Others Present: Amy Cornelius-Jones, Joel Pedersen, Margaret Remmenga, Roger Figard, 
Wayne, Clark DeVries, Duane Eitel, Jane Jordan,  Delores Lintel, Jim Christo,
Beth Thacker, Jim Cook, Paul Zillig, Kent Seacrest

Order No. 01-04 - Call Meeting to Order
Glenn Johnson called the JAVA Board meeting to order at 10:30 a.m. 

Order No. 02-04 - Minutes of Previous Meeting
Abbott moved to approve the minutes of the June 10, 2004

 Board meeting. Marker seconded.
AYE: Johnson, Marker,  Abbott
NAY

Order No. 03-04 - Clarification of Determining Property needed for Project as related to  21st & N St.
Joel Pedersen gave an update regarding acquisition of the property commonly
known as Williamson’s at 21st and N Streets.  Pedersen had previously addressed
the Board on a conceptual divide developing in the negotiations and the
community revitalization opportunities at 21st Street  Pedersen illustrated the
discussion with a map.   The clarification has to do with a complication in the
operation area and having to consider severance damages.  The negotiation
process has reached an amicable settlement with the project essentially acquiring
everything east of 21st Street in the project area.  The NRD Board, who is
handling the primary finances for Channel portion of the project, is being
requested  to hold title to that property separately for financing reasons. This is a
condition of the acquisition that is related to the triangle of property which is
outside the construction limits. Pedersen’s recommendation is that following
closing that the JAVA Board prepare and execute the transfer documents for this
request to the NRD.  Pedersen is requesting a motion from this Board to satisfy
the financing requirements.

Pedersen showed a page from the Draft Redevelopment Plan that illustrates a
conceptual  community revitalization opportunity with an ‘O’ Street frontage.  The
City  has proposed an option under the Urban Development Department  for an
18 month period. The hope is that during that time there will be  public steps to
adopt the plan so that redevelopment opportunities can move towards leveraging
the private investment in this area.  

Abbott motioned to approve the transfer of title from JAVA to the Natural
Resource District for the properties outside the construction limits east of 21st

Street, authorizing the JAVA Chair to execute the necessary documents.
Marker seconded.

AYE: Johnson, Marker,  Abbott
NAY

Order No. 04-04 - Resolution authorizing the JAVA Chair to sign agreement with BNSF Railroad
Joel Pedersen requested deferment until the next board meeting, August 12.



Order No. 05-04 - Update on Redevelopment Plan
Kent Seacrest from the Antelope Valley Design Team gave an update on the
Draft Redevelopment Plan.  Seacrest reported that the Draft is ready for printing
and distributing within the next couple of weeks. The plan is to give a formal
presentation at the August JAVA Board meeting.  The review process includes,
public review, the three Mayor’s committees, the Downtown Lincoln Association
and a formal presentation to the JAVA’s Citizen’s Committee.  Once all the
various reviews are completed and the JAVA Board has been given the
presentation, the Draft will move forward to the Planning Department, Planning
Commission and finally the City Council for adoption, respectively.  

Determining zoning is another aspect to the Redevelopment Plan.  The Citizen’s
Committee will have a significant part of this process.  The Zoning package will
come in two parts; one will be the East Downtown Commercial area and the
second will be the neighborhood area.  Private property design standards will be
in the Zoning package.   

Order No. 06-04 - Staff Reports
Wayne Teten presented an update on the various projects.

The implementation of erosion control measures on projects are making progress. 
Military - Traffic should be able to go onto the new bridge by the end of July 2004.
Y Street - Work on the bridge and paving on N 17th Street is taking place.
Vine Street - Rain has delayed the paving.  North of Vine on 27th Street has had

 the pavement removed.  
Big T - Advertising should be at the end of July and Bids open on August 19th.  

This might be delayed without the Railroad agreement.
Negotiations with the Design Team is being worked on for the next Amendment.
Negotiations for Construction Management is also being worked on for next year.

In September 2004, three Citizen’s Committee members will be up for re-
appointment. Delores Lintel, Robert Campbell, and Jim Christo’s 3-year term will
be expiring in September.  

University of Nebraska-Lincoln has asked to vacate 21st Street, north of Vine
Street.  UNL needs to petition the City as well as the adjoining property owners,
which happens to be JAVA..  The question is, does JAVA want to buy to the
center of the street?  Teten’s recommendation is that although JAVA is not
against the vacation, there is not any desire to purchase.  There is, however, a
need to use the area for staging in the construction area.  Teten  requested input
from the Board.

Abbott moved to joining the petition for vacating 21st Street and the alley,
north of Vine Street, reserving to JAVA the use of that area for staging for
construction.  Marker seconded.

AYE: Johnson, Marker,  Abbott
NAY

Margaret Remmenga handed out the proposed JAVA Operating Budget 2004-05
(attached).  Remmenga requested that the Board take action on the proposed
Operating Budget that would become effective September 1, 2004. 

Abbott moved to adopt the proposed JAVA Operating Budget for 2004-
05.  Marker seconded

AYE: Johnson, Marker,  Abbott
NAY

Marker moved to adopt the proposed Capital Budget for FY 2005,
contingent upon approval by the City and NRD.  Abbott seconded.

AYE: Johnson, Marker,  Abbott
NAY

Order No. 07-04 - Citizen’s Committee reports.
No Reports given

Order No. 08-04 - Non-Agenda items.
None.

Meeting adjourned at 11:02 a.m.


